A3 PROJECT CHARTER: Mooadmin Core UI

Date: <date>
Sponsor: <sponsor>



Mooadmin Core UI merupakan shared library tambahan bagi Core UI, yang fokus terhadap view seperti Form, Table, Report & Chart.

CONTEXT / ISSUES

Issue

- Model Mapping antara model Web Api dengan model di client App, merupakan salah satu penyebab lambatnya tahap implementasi Admin CMS, jika dihandle oleh Junior Programmer.
- Pattern code yang bervariasi sesuai dengan skill level Programmer.

GOALS

- · Mempercepat proses implementasi Admin UI, terhadap seluruh level programmer
- · Meningkatkan produktivitas Programmer FrontEnd.

SCOPE (IN BOUNDS)

Mengembangkan extend component Core UI, yang meliputi:

- Model + Active Record
- Form View
- List/Table View
- · Report View
- Chart View

CUSTOMERS/STAKEHOLDERS

 MOONLAY FRONTEND DEVELOPERS

SCOPE (OUT OF BOUNDS)

- Report View: Report as PDF
- Graph View: Exclude Histogram type

TEAM MEMBERS

- · Team Leader:
 - Sjafrudin Afandy Lamusu
- Team Members:
 - · Oriani Sihaloho
 - · Andrey Sembiring
 - Ronald Josua Hutajulu
 - Felix Siburian

CUSTOMER REQUIREMENTS (CTQ)

See Mooadmin Core UI Documentation 1.0

VISION OF SUCCESS

• Diharapkan dengan menggunakan package Mooadmin Core UI. Implementasi Admin CMS dapat dilakukan dengan cepat dan mudah.

PROJECT MILESTONES & SCHEDULE

Project Milestones	Owner	Proposed Date	Actual Date
1. Project Preparation	Sponsor/Team Leader, Facilitator	21 Jun 2018	22 Jun 2018
2. Design Mooadmin UI Documentation	Team	25 Jun 2018	6 Jul 2018
3. Implementation	Team	9 Jul 2018	10 Aug 2018
4. Evaluation and Improvements	Team	13 Aug 2018	21 Aug 2018
5. Release version 1.0	Team	22 Aug 2018	22 Aug 2018

RESOURCES

- Equipment: Visual Studio Code
- Languages: Typescript with Angular 4 >
- Browser: Google Chrome 60 +, Firefox 55 +

VERSION:

NGX 1.0